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ESTIMATE RUN 04/17/2018

ESTIMATE SUMMARY 16:17:51

CONTID: C20610         ESTIMATE NO: 0006 PROG 2005

PCN: 20610-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 36 CULVERT REPAIR MP 11.95 PERCENT TIME:

PROJECT NO: BR0361-117                    

US 36 CULVERT REPAIR MP 11.95

NAME OF ROAD:  

PROJECT COUNTIES: LARIMER

CONTRACTOR:

AMERICAN WEST CONSTRUCTION, LLC PAY PERIOD ENDING

275 E 64th AVENUE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

DENVER CO 80221     (303)455-0838 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,157,488.10 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,149,975.00 NON-PARTICIPATING 43,606.25

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

200.67

FIXED COMPLETION DATE

FIXED COMPLETION DATE

75.95%

278,338.66

43,606.25

43,606.25

43,606.25

$

$

$

$

14,860.00

864,289.44

879,149.44

0.00

879,149.44

-17,249.63

0.00

861,899.81

0.00

AMOUNT DUE 861,899.81 43,606.25

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 43,606.25

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

299.0 TIME ALLOW: 11/1/2017 ??:??:??

ORIG TIME ALLOW: 11/1/2017 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

06/06/2017

07/18/2017

03/31/2018

05/04/2017

05/16/2017

06/05/2017

06/06/2017
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PCN: 20610-BID    ESTIMATE RUN 04/17/2018

PROJECT: BR0361-117                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:17:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.410

0.190

201-00001  
 

13,500.000.600

4,275.00

1.300

ACRE

22,500.00000

0010 Removal of Tree 24.000

0.000

202-00010  
 

20,160.0024.000

0.00

24.000

EACH

840.00000

0015 Removal of Delineator 2.000

0.000

202-00090  
 

40.002.000

0.00

4.000

EACH

20.00000

0020 Removal of Asphalt Mat 0.000

0.000

202-00220  
 

0.000.000

0.00

310.000

SY  

35.00000

0025 Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

1,200.000

SF  

1.00000

0030 Embankment Material (Complete In Place) 0.000

400.000

203-00060  
 

24,000.00400.000

24,000.00

600.000

CY  

60.00000

0035 Embankment Material (Complete In Place) (Special) 0.000

0.000

203-00062  
 

0.000.000

0.00

156.000

CY  

130.00000

0040 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

10.000

HOUR

110.00000

0045 Potholing 0.000

10.000

203-01597  
 

3,200.0010.000

3,200.00

10.000

HOUR

320.00000

0050 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

2,100.000

CY  

1.25000

0055 Stockpile Topsoil 0.000

0.000

207-00210  
 

0.000.000

0.00

2,100.000

CY  

1.25000
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PCN: 20610-BID    ESTIMATE RUN 04/17/2018

PROJECT: BR0361-117                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:17:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Erosion Bales (Weed Free) 0.000

0.000

208-00011  
 

0.000.000

0.00

40.000

EACH

30.00000

0064 Erosion Log Type 1 (12 In) CO #004/MCR #001 1,061.000

0.000

208-00002  
 

5,962.821,061.000

0.00

1,200.000

LF  

5.62000

0065 Erosion Log (Type 3)(20 Inch) 0.000

0.000

208-00024  
 

0.000.000

0.00

1,410.000

LF  

9.00000

0070 Aggregate Bag 30.000

0.000

208-00035  
 

180.0030.000

0.00

30.000

LF  

6.00000

0075 Pre-fabricated Concrete Washout Structure 6.000

0.000

208-00046  
 

6,000.006.000

0.00

8.000

EACH

1,000.00000

0080 Pre-fabricated Vehicle Tracking Pad 1.000

1.000

208-00075  
 

4,400.002.000

2,200.00

2.000

EACH

2,200.00000

0081 Vehicle Tracking Pad CO #004/MCR #001 2.000

0.000

208-00070  
 

4,572.002.000

0.00

2.000

EACH

2,286.00000

0085 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

30.000

HOUR

40.00000

0090 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

10.000

HOUR

110.00000

0095 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

10.000

HOUR

130.00000

0100 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

10.000

HOUR

40.00000
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PCN: 20610-BID    ESTIMATE RUN 04/17/2018

PROJECT: BR0361-117                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:17:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 Erosion Control Management 12.000

3.000

208-00207  
 

600.0015.000

120.00

15.000

DAY 

40.00000

0110 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

1.300

ACRE

840.00000

0115 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

1.300

ACRE

2,400.00000

0120 Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

1.500

ACRE

3,100.00000

0125 Willow Cuttings 0.000

0.000

214-01015  
 

0.000.000

0.00

150.000

EACH

3.50000

0130 Nursery Stock Deep Rooted Container (DRC # 60) 0.000

0.000

214-01403  
 

0.000.000

0.00

120.000

EACH

26.50000

0135 Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

1,400.000

SY  

1.80000

0140 Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

0.000.000

0.00

54.000

CY  

150.00000

0145 Hot Mix Asphalt (Grading S) (75) (PG 64-22) 0.000

0.000

403-33741  
 

0.000.000

0.00

104.000

TON 

285.00000

0150 Geotextile (Erosion Control) (Class 2) 147.800

0.000

420-00103  
 

1,034.60147.800

0.00

147.800

SY  

7.00000

0155 Riprap (9 Inch) 13.200

0.000

506-00209  
 

4,092.0013.200

0.00

20.000

CY  

310.00000
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PCN: 20610-BID    ESTIMATE RUN 04/17/2018

PROJECT: BR0361-117                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:17:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 Annular Space Grouting 16.050

0.000

603-00001  
 

11,235.0016.050

0.00

16.050

CY  

700.00000

0165 End Post 0.000

0.000

607-00005  
 

0.000.000

0.00

8.000

EACH

28.00000

0170 Corner and Line Brace Post 0.000

0.000

607-00010  
 

0.000.000

0.00

8.000

EACH

28.00000

0175 Fence Barbed Wire with Metal Posts 0.000

0.000

607-01000  
 

0.000.000

0.00

1,000.000

LF  

7.00000

0180 Fence (Plastic) 2,343.000

-440.000

607-11525  
 

2,854.501,903.000

-660.00

2,500.000

LF  

1.50000

0185 Gutter Type 2 (4 Foot) 0.000

0.000

609-24004  
 

0.000.000

0.00

0.000

LF  

140.00000

0190 Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

0.000.000

0.00

0.000

LF  

23.00000

0195 Delineator (Drivable Concrete Installation) (Type III) 0.000

0.000

612-00103  
 

0.000.000

0.00

9.000

EACH

60.00000

0200 Construction Surveying 0.530

0.230

625-00000  
 

4,560.000.760

1,380.00

1.000

L S 

6,000.00000

0205 Mobilization 0.619

0.000

626-00000  
 

99,040.000.619

0.00

1.000

L S 

160,000.00000

0210 Public Information Services (Tier IV) 1.000

0.000

626-01104  
 

1,600.001.000

0.00

1.000

L S 

1,600.00000
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PCN: 20610-BID    ESTIMATE RUN 04/17/2018

PROJECT: BR0361-117                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:17:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

6.000

GAL 

1,300.00000

0220 Pavement Marking Paint (Waterborne) 0.000

0.000

627-00011  
 

0.000.000

0.00

18.000

GAL 

300.00000

0225 Survey Monument (Type 1) 0.000

0.000

629-01001  
 

0.000.000

0.00

5.000

EACH

530.00000

0230 Flagging 379.000

31.000

630-00000  
 

9,737.50410.000

736.25

500.000

HOUR

23.75000

0235 Traffic Control Inspection 47.000

28.000

630-00007  
 

16,875.0075.000

6,300.00

75.000

DAY 

225.00000

0240 Traffic Control Management 42.000

3.000

630-00012  
 

30,825.0045.000

2,055.00

50.000

DAY 

685.00000

0245 Uniformed Traffic Control Coordination 0.000

0.000

630-00015  
 

0.000.000

0.00

0.000

HOUR

160.00000

0250 Construction Traffic Sign (Panel Size A) 2.000

0.000

630-80341  
 

54.002.000

0.00

7.000

EACH

27.00000

0255 Construction Traffic Sign (Panel Size B) 12.000

0.000

630-80342  
 

390.0012.000

0.00

24.000

EACH

32.50000

0260 Construction Traffic Sign (Panel Size C) 2.000

0.000

630-80343  
 

76.002.000

0.00

4.000

EACH

38.00000

0265 Vertical Panel 7.000

0.000

630-80350  
 

364.007.000

0.00

20.000

EACH

52.00000
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PCN: 20610-BID    ESTIMATE RUN 04/17/2018

PROJECT: BR0361-117                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:17:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0270 Portable Message Sign Panel 0.500

0.000

630-80355  
 

4,250.000.500

0.00

2.000

EACH

8,500.00000

0275 Drum Channelizing Device 4.500

0.000

630-80360  
 

146.254.500

0.00

25.000

EACH

32.50000

0280 Concrete Barrier (Temporary) 102.000

0.000

630-80370  
 

6,936.00102.000

0.00

204.000

LF  

68.00000

0285 Traffic Cone 13.000

0.000

630-80380  
 

42.2513.000

0.00

40.000

EACH

3.25000

0290 Impact Attenuator (Temporary) 0.000

0.000

630-85010  
 

0.000.000

0.00

0.000

EACH

7,600.00000

0295 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

4,712.000

F A 

1.00000

0300 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0305 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

8,500.000

F A 

1.00000

0310 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

1,500.000

F A 

1.00000

0315 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000
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PCN: 20610-BID    ESTIMATE RUN 04/17/2018

PROJECT: BR0361-117                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:17:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0415 Const Surveying (Hour) CO #002 5.750

0.000

625-00001  
 

862.505.750

0.00

20.000

HOUR

150.00000

CAT 277,589.4243,606.25555,928.10CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURE MP 11.95 

0325 Removal of Headwall 1.000

0.000

202-00015  
 

1,100.001.000

0.00

1.000

EACH

1,100.00000

0330 Plug Culvert 0.000

0.000

202-04001  
 

0.000.000

0.00

0.000

EACH

890.00000

0335 Concrete Class B (Wall) 8.200

0.000

601-01050  
 

24,600.008.200

0.00

8.200

CY  

3,000.00000

0336 Cement Grout CO #003 0.000

0.000

211-02275  
 

0.000.000

0.00

0.000

CY  

650.00000

0340 54 Inch Reinforced Concrete Pipe (Jacked) 0.000

0.000

603-07540  
 

0.000.000

0.00

0.000

LF  

1,475.00000

0341 60 In Wed Steel Pipe (J) CO #003 131.000

0.000

619-10607  
 

275,100.00131.000

0.00

131.000

LF  

2,100.00000

CAT 300,800.000.00300,800.00CURRENT AMT0300 $ $ $

CAT NO0301 STRUCTURE MP 12.25 

0345 Removal of Headwall 0.000

0.000

202-00015  
 

0.000.000

0.00

0.000

EACH

1,100.00000

0350 Plug Culvert 0.000

0.000

202-04001  
 

0.000.000

0.00

0.000

EACH

890.00000

0355 Concrete Class B (Wall) 0.000

0.000

601-01050  
 

0.000.000

0.00

0.000

CY  

3,000.00000
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PCN: 20610-BID    ESTIMATE RUN 04/17/2018

PROJECT: BR0361-117                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:17:51

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE MP 12.25 

0360 36 Inch Reinforced Concrete Pipe (Jacked) 0.000

0.000

603-07360  
 

0.000.000

0.00

0.000

LF  

1,360.00000

CAT 0.000.000.00CURRENT AMT0301 $ $ $

CAT NO0302 STRUCTURE MP 12.29 

0365 Removal of Headwall 1.000

0.000

202-00015  
 

1,100.001.000

0.00

1.000

EACH

1,100.00000

0370 Plug Culvert 0.000

0.000

202-04001  
 

0.000.000

0.00

0.000

EACH

890.00000

0375 Concrete Class B (Wall) 8.200

0.000

601-01050  
 

24,600.008.200

0.00

8.200

CY  

3,000.00000

0380 54 Inch Reinforced Concrete Pipe (Jacked) 8.000

0.000

603-07540  
 

11,800.008.000

0.00

8.000

LF  

1,475.00000

0381 60 In Wed Steel Pipe (J) CO #003 92.000

0.000

619-10607  
 

193,200.0092.000

0.00

92.000

LF  

2,100.00000

CAT 230,700.000.00230,700.00CURRENT AMT0302 $ $ $

CAT NO0303 STRUCTURE MP 12.33 

0385 Removal of Headwall 0.000

0.000

202-00015  
 

0.000.000

0.00

0.000

EACH

1,100.00000

0390 Concrete Class B (Wall) 4.000

0.000

601-01050  
 

12,000.004.000

0.00

4.000

CY  

3,000.00000

0395 Culvert Lining (36 Inch) 90.000

0.000

603-00036  
 

43,200.0090.000

0.00

90.000

LF  

480.00000

CAT 55,200.000.0055,200.00CURRENT AMT0303 $ $ $
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PCN: 20610-BID    ESTIMATE RUN 04/17/2018

PROJECT: BR0361-117                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:17:51

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0400 Field Office (Class 2) 1.000

0.000

620-00002  
 

14,000.001.000

0.00

1.000

EACH

14,000.00000

0405 Field Laboratory (Class 2) 0.000

0.000

620-00012  
 

0.000.000

0.00

0.000

EACH

12,000.00000

0410 Sanitary Facility 1.000

0.000

620-00020  
 

860.001.000

0.00

1.000

EACH

860.00000

CAT 14,860.000.0014,860.00CURRENT AMT0400 $ $ $

$ 879,149.4243,606.25$1,157,488.10$CURRENT AMTPROJECT TOTAL


